

HOLAS III provisional timeline

Proposed timeline for HOLAS III

		2019				2020				2021				2022				2023			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Intersessional development	Indicator development/consolidation and dataflows																				
	Methodological improvements to indicator based integrated assessments																				
	Methodological improvements to cumulative impacts assessment																				
	Methodological improvements to economic and social analysis assessment																				
Indicators	Data collection																				
	Indicator evaluations																				
	Approval of indicator evaluation results																				
	Update indicator reports																				
	Updating indicator report metadata and maps																				
	Approval of indicator reports																				
	Prepare supplementary information																				
	Approval of report content																				
	Run integrated assessments																				
Indicator based integrated assessments	Validating and approving results																				
	Prepare supplementary information																				
	Approval of report content																				
Cumulative impacts assessment	Data collection																				
	Running indices																				
	Metadata descriptions																				
	Validating and approving results																				
	Prepare supplementary information																				
Economic and social analysis assessment	Approval of report content																				
	Data collection																				
	Analysis																				
	Validation and approval																				
Report	Prepare supplementary information																				
	Approval of report content																				
	Collate and write summary report text																				
	Create synthesised figures																				
Report	Approval of report content																				
	Website production																				
	Layout																				
Report	Publication																				

Proposed timeline for intersessional development work for HOLAS III

	2019				2020				2021			HOLAS III
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	
Indicator development/consolidation												
Establishing and ensuring dataflows												
Refining and further developments of assessments												