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This document has been revised to include input to the HOLAS III planning process by STATE&CONSEFVATION 
11-2019 and Second HELCOM Indicator Workshop, contained in Annexes 1-3. 

Background 
GEAR 20-2019 noted that the proposed timeline outlines a HOLAS III process as prepared by the Secretariat. 
In the proposed timeline development work takes place prior to the start of the assessment process, which 
strives to have assessment results and supporting material in place for approval to make them available for 
national reporting purposes and which includes only one iteration of assessment.  

The meeting in principle supported the suggestion that intersessional preparatory work for HOLAS III should 
take the form of three consecutive, interlinking work strands focusing on indicators, dataflows, and 
assessments and methodologies respectively and invited the Secretariat to prepare a draft for a project 
proposal for the dataflow strand, to be presented to STATE&CONSERVATION 11-2019 and GEAR 21-2019 for 
review. The meeting further invited the Secretariat and the relevant Expert Groups to prepare more specific 
information on identified gaps and development needs for the various work strands not covered by the 
indicator work, as identified in the HOLAS II process or in subsequent work and to continue the discussion on 
the topic in GEAR 21-2019.  

GEAR 20-2019 also discussed components of HOLAS III, including aspects possibly missing, needing further 
development or benefitting from a different approach based on the work done under HOLAS II and start 
considering what might be needed for HOLAS III in terms of e.g. MSFD requirements, agreed to further 
elaborate the initial proposal of the components of HOLAS III as included in Annex 1 of this document, and 
invited countries to provide comments and suggestions to these components to the Secretariat by 12 August 
2019. No further comments were received by the established deadline.  

The Secretariat was invited to submit a further developed proposed plan for HOLAS III to 
STATE&CONSERVATION 11-2019 and GEAR 21-2019 meetings, respectively. Such a further developed plan is 
contained in this document, and associated documents 5-1, 5-5, 5-6, for review and input. The intention is to 
submit the provisional plan, including input from both State and Conservation 11-2019 and GEAR 21-2019, 
to HOD 57-2019 for approval, together with the project plan for the second step of the preparatory phase 
(as outlined below). Should the provisional plan be approved a more specific timeline would be developed, 
as well as a project plan for the third step of the preparatory phase. 

Please note that following possible input from the Second indicator workshop, as well as from State and 
Conservation 11-2019 a revised version of this document may be submitted prior to GEAR 21-2019. 

Actions requested: 
The Meeting is invited to: 

https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-1%20Possible%20further%20developments%20of%20ESA%20for%20HOLAS%20III.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-5%20Possible%20future%20improvements%20of%20the%20BSPI%20BSII%20for%20HOLAS%20III.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-6%20Project%20proposal%20for%20HELCOM%20Data%20Flow%20project.pdf
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- provide input to the proposed timeline and process of HOLAS III as needed; 
- consider and support the inclusion of 2016 in the assessment period, and consider the possible 

partial inclusion of 2021 data, dependent on data reporting; 
- provide further input to the list of aspects which might be missing, need further development or 

benefit from a different approach compared HOLAS II (contained in Annex 1 of this document); 
- endorse the proposed provisional plan and agree to submit it to HOD 57-2019 for approval.  
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Provisional plan for HOLAS III 
Early planning for the HOLAS III process has been identified as important for the successful implementation 
of the next holistic assessment, but also for a number of related HELCOM processes. These include 
consolidation and further development of indicators, improving dataflows, improvements and further 
developments of the cumulative impacts and economic and social analysis and to ensure the continued policy 
relevance of the work and the assessments. 

The planning for HOLAS III needs to be done within the framework delineated by the BSAP and in accordance 
with the needs of the Contracting Parties with respect to other international commitments. This places some 
limitations on how dynamic the HOLAS III process can be and necessitates that some trade-offs be considered 
early in the process. It also sets hard deadlines which need to be met in order to optimize the added value 
and to make full use of the HOLAS III work. Efforts have been made to take these considerations into account 
when developing the provisional plan contained in this document. Input and information related to the 
HOLAS III process brought forward by the HELCOM Expert and Working Groups have been included as far as 
possible. In addition, feedback on the HOLAS II process, received through the regional survey on the process 
and results of the project conducted by GEAR in 2018 as well as comments from the regional State of the 
Baltic Sea report consultation process have been taken into account (please see document 4-1 to GEAR 20-
2019 for more information). More specific details raised under these processes will need to be considers 
throughout the HOLAS III process. 

GEAR 20-2019 discussed components of HOLAS III, including aspects possibly missing, needing further 
development or benefitting from a different approach based on the work done under HOLAS II and started 
considering what might be needed for HOLAS III in terms of e.g. MSFD requirements. The questions related 
to how to improve the HOLAS III assessment in comparison to HOLAS II were also posed to the Second 
HELCOM Indicator workshop and will be presented to STATE&COSERVATION 11-2019. Collated input can be 
found in Annex 1 to this document. 

Following the wishes expressed by the Contracting Parties the provisional plan contained in this document 
encompasses only one iteration of the assessment. Similarly, the plan follows the general structure agreed 
on under HOLAS II and the workflow is planned to focus on production and approval of thematic assessments 
prior to the work on the summary report commencing. Adhering to the request by the CPs, to the extent 
possible development work is planned to not take place concomitantly with data collection and assessments.  

The provisional plan divides the work into two phases: 

• A three-part HOLAS III preparatory phase focusing on consolidation and development of indicators, 
establishing and improving data flows, and refining and further developments of the assessments. 
The preparatory phase is proposed to run from the beginning of 2020-to the end of 2021, in a 
staggered structure. 

• A HOLAS III assessment phase, consisting of data collection, indicator evaluations, integrated 
assessments and report production, would begin in late 2021 and run to the end of 2023. 
 

The following sections in this document provide more in-dept information on the various phases and steps. 
This division of the work is intended to give more time for preparation and more evenly spread the need for 
input by the expert and resource allocation the Contacting Parties. It also strives to give as clear a structure 
and timeline for approval processes of the respective products as possible. 

https://portal.helcom.fi/meetings/GEAR%2020-2019-588/MeetingDocuments/4-1%20Guidance%20paper%20for%20discussion%20and%20scoping%20for%20HOLAS%20III.pdf
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Provisional draft timeline for HOLAS III 
To support the initial discussions and scoping for HOLAS III the Secretariat has prepared information on a 
draft tentative timeline for the proposed work on HOLAS III (figure 1). Each of the phases and main steps 
included in the Gantt chart are further elaborated in the respective sections of this document. 
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   2020 2021 2022 2023 
   Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Preparatory 
phase 

Indicator development/consolidation                                  
Establising and ensuring dataflows                                 
Refining and further developments of assessments                                 

HO
LA

S 
III

 

Indicators 

Data collection                                 
Data approval                                 
Indicator evaluations                                 
Approval of indicator evaluation results                                 
Update indicator reports                                 
Updating indicator report metadata and maps                                 
Approval of indicator reports                                  
Prepare supplementary information                                 
Approval of report content                                 

Indicator based 
integrated 

assessments 

Run integrated assessments                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Cumulative 
impacts 

assessment 

Data collection                                 
Data approval                                 
Running indices                                 
Metadata descriptions                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Economic and 
social analysis 

assessment 

Data collection                                 
Data approval                                 
Analysis                                 
Validation and approval                                 
Prepare supplementary information                                 
Approval of report content                                 

Report 

Collate and write summary report text                                 
Create synthezised figures                                 
Approval of report content                                 
Website production                                 
Layout                                 
Publication                                 

Figure 1. Provisional draft timetable for HOLAS III. 
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HOLAS III Preparatory Phase 

The preparatory phase is suggested to include three steps (as illustrated in figure 2). Each step is briefly outlined below, and is complimentary to the following 
steps.  

   2020 2021 2022 2023 
   Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Preparatory 
phase 

Indicator development/consolidation                                  
Establising and ensuring dataflows                                 
Refining and further developments of assessments                                 

Figure 2. Provisional timeline of HOLAS III preparatory phase. 
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Step 1: Indicators (Q2 2018-Q3 2021) (document 5-7 to this meeting) 
The first step focuses on core indicators and this work strand is already established. The work has 
commenced as outlined in the section on indicators below and is planned to continue until late 2021. A 
separate document (document 5-7) outlining how to take the work forward will be made available to the 
meeting.  

Review of existing indicators (Q1 2018- Q4 2019) 
This part of the process is outlined in the plan approved by HOD 54-2018, but encompasses the following 
main steps: 

• Where are we with our existing indicators? 

• How well do they match the policy requirements? 

• Policy prioritization for inclusion in HOLAS III and beyond 

• Technical input, what is feasible by 2021 and what would it take to get there? 

•  Plan for what indicators to consolidate and develop for HOLAS III 

Further developments and consolidation (Q1 2020-Q3 2021) 
This part of the process will be planned and prepared as part of the work of the indicator review, largely 
guided by the work of the two indicator workshops. It will focus on finalizing already initiated and ongoing 
work on indicators, as well as on those indicators agreed on as being priorities for HOLAS III, based both on 
the policy priority and the technical feasibility. For those being part of the prioritization process a clear 
workplan is to be developed for each indicator. Any indicator not ready by the end of 2021 they will not be 
included in HOLAS III. 

Step 2: Establishing and ensuring data flows (Q3 2020-Q4 2021) (document 5-6 to this Meeting) 
The following step, step number two, focuses on improving and establishing dataflows to support the 
assessments. Data collation and validation was identified as one of the most time consuming and resource 
intensive aspects of the HOLAS II process, and as such further development of this work strand will bring 
direct added value to the process. Establishing as many frequent and regular data flows as possible prior to 
the start of HOLAS III also minimizes the need for ad hoc data calls. This step is partially guided by the work 
on indicators (e.g. what indicators and in what format are likely to be included in the assessment, are there 
gaps in the dataflows and how can these be filled prior to the assessment phase etc.) but it also expands to 
include those assessments under HOLAS which are not based on core indicators, namely the pressure and 
impact indices and the economic and social analyses (ESA).  

This work will be based on the initial gap analysis of existing assessment dataflows prepared by the 
Secretariat, presented at State and Conservation 9-2018 and 10-2019. It will focus on establishing consistent 
and functional dataflows, as well as data handling and data storage infrastructure. The need to even and 
spread out the data reporting to ease the load on national and regional data hosts at times of peak activity 
(e.g. for MSFD reporting) has been highlighted by State and Conservation 9-2018. State and Conservation has 
also supported that more frequent, more regular reporting facilitates communication between the data host 
and the reporter, the identification and solving of issues, better governance and control over data quality.  

GEAR 20-2019 invited the Secretariat to prepare a draft for a project proposal for the dataflow strand, which 
has been submitted to STATE&CONSERVATION 11-2019 and GEAR 21- 2019 for review (document 5-6 to this 
Meeting), with the intention to submit it to HOD 57-2019 for approval. 

https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-6%20Project%20proposal%20for%20HELCOM%20Data%20Flow%20project.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-6%20Project%20proposal%20for%20HELCOM%20Data%20Flow%20project.pdf


GEAR 21-2019, 5-4 Rev. 1 
 

Page 8 of 18 
 

Step 3: Refining and further developing assessments and methodology (including but not limited to 
suggestions in documents 5-1 and 5-5 to this Meeting) 
GEAR 20-2019 further invited the Secretariat and the relevant Expert Groups to prepare more specific 
information on identified gaps and development needs for the various work strands not covered by the 
indicator work, namely the Pressure and Impact indices and the ESA work, as identified in the HOLAS II 
process or in subsequent work. The meeting further agreed to continue the discussion on the topic in GEAR 
21-2029. 

The third step of the preparatory phase is proposed to focus on refining and further developing assessments 
and methodology, including spatial aspects, aspects on sensitivity and confidence (document 5-5), further 
developments of economic and social analyses (ESA) (document 5-1) as well as modification and refinements 
of the integrated assessment tools following the incorporation of new data strands stemming from step two 
and possible new or consolidated indicators stemming from step one.  

HOLAS III Assessment Phase 
Proposed Timing and Work Strands 
The proposed work strands and their respective timing under the project can be found in figure 3. This has 
been elaborated based on the experiences from HOLAS II and the input received from the Lessons learned 
survey and from the experts and WGs involved in the work, as well as from the Second HELCOM Indicator 
workshop. The proposed timing of the work in the assessment phase has, as far as possible, been planned to 
ensure that the assessment results and supporting material are in place for approval in time to make them 
available for national consultation and reporting purposes.  

As a result of the proposed timeline, and to ensure the assessment covers a six year period, the year 2016 
which was already included in HOLAS II, would be included also in HOLAS III. In order to incorporate data for 
a six year assessment period, in practice the years 2016- 2021, and to avoid reiterating the assessment in 
2023, the reporting of national data for the year 2021 will need to be made available with no more than one 
year of time-lag in order to be included in the assessment. Realistically this might result in 2021 data not 
being included for some of the topics.  

 

https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-1%20Possible%20further%20developments%20of%20ESA%20for%20HOLAS%20III.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-5%20Possible%20future%20improvements%20of%20the%20BSPI%20BSII%20for%20HOLAS%20III.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-5%20Possible%20future%20improvements%20of%20the%20BSPI%20BSII%20for%20HOLAS%20III.pdf
https://portal.helcom.fi/meetings/GEAR%2021-2019-664/MeetingDocuments/5-1%20Possible%20further%20developments%20of%20ESA%20for%20HOLAS%20III.pdf
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   2020 2021 2022 2023 
   Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

HO
LA

S 
III

 

Indicators 

Data collection                                 
Data approval                                 
Indicator evaluations                                 
Approval of indicator evaluation results                                 
Update indicator reports                                 
Updating indicator report metadata and maps                                 
Approval of indicator reports                                  
Prepare supplementary information                                 
Approval of report content                                 

Indicator based 
integrated 

assessments 

Run integrated assessments                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Cumulative 
impacts 

assessment 

Data collection                                 
Data approval                                 
Running indices                                 
Metadata descriptions                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Economic and 
social analysis 

assessment 

Data collection                                 
Data approval                                 
Analysis                                 
Validation and approval                                 
Prepare supplementary information                                 
Approval of report content                                 

Report 

Collate and write summary report text                                 
Create synthezised figures                                 
Approval of report content                                 
Website production                                 
Layout                                 
Publication                                 

Figure 3. Gantt chart of assessment phase 
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Proposed Process and Workflow 
The proposed process and workflow of the assessment phase is illustrated in figure 4. Each stage of the process is followed by an approval step, with the aim to minimize the 
risk for ripple effects from changes in one stage affecting several other phases. This is intended to help minimize the need for repetition and give each consecutive stage a firm 
basis to build on. This also gives more freedom for e.g. national consultations for those Contracting Parties who are also EU Member States and might wish to use results in 
their national reporting. 

 

 

Figure 4. Proposed process and workflow for HOLAS III 
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Annex 1. Initial Scoping for Planning HOLAS III  
This annex contains the components of HOLAS III, including aspects possibly missing, needing further development or benefitting from a different approach based on the work 
done under HOLAS II as proposed by GEAR 201-2019, the Second HELCOM Indicator workshop and will be presented to STATE&COSERVATION 11-2019. The preliminary sorting 
of the topics into Design, Structure and Content has been done by the Secretaria. 

 

Initial Scoping for Planning HOLAS III, prepared by GEAR 20-2019, and the Second HELCOM Indicator Workshop and 
STATE&CONSERVATION 11-2019. 

  
Topic Missing Improve Revise Comments (including possible sources)  Design 

Comparability of results   (x)   
Ensure that, wherever possible, results are comparable between 
assessments (between successive assessment). 

 
Strucutre 

BSPI/BSII    x   Ensure that the indices are fit for purpose. 
 

Content 

Continuous update of indicators  x     Resources needed to automatize indicator evaluation. 
  

Trends    x   Important for interpreting indicator results. 
  

Compare indicator and the results of the 
indices  x     

E.g. for ecosystem component layers with corresponding 
indicator evaluation results. 

  

Structure of report and results    x   
Ensure the results are, to the extent possible, optimized for 
national use. 

  
How to capture progress in a six-year 
period?    x   

More focus on understanding, analyzing and presenting the 
results. 

  

Use same structure as HOLAS II       
Using a similar structure to HOLAS II allows for more focus to be 
put on analysis, 

  
Indicator and assessment tools fit for rev. 
Com. Dec.    x   Should be part of the intersessional preparatory work. 

  
Only one assessment         
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Indicator evaluations and supporting 
material available in time for national 
reporting.    X   

Strive to fit the timetable to have approved products in time for 
national processes 

  
Use of SOM and ACTION project products 
and results for HOLAS III  x  x   

Consider how to pick up on work that has been done 
intersessionally between HOLAS II and HOLAS III 

  
How to address include expert judgement 
assessment       E.g. for invasive species 

  
Benthic habitats  x  x   Need to consider a possible alternative timeline for approval? 

  
Food web aspects x x  Food web aspects need to be significantly improved.   

How to improve integration of information    x   
 Integration of various datalayers, as well as improved 
storytelling for the report 

  
Effectiveness of measures    Use the results of SOM and ACTION   

Climate change x   
How to include climate change in the assessment and the 
reports. From EN CLIME   

More focus on activities, sources, 
distribution etc.  x  From SOM work.   

Report structure  X X Review the HOLAS II reporting structure.   

Resource needs  x  
Start securing resources, consider opportunities to further work 
etc. under possible projects.   

Dataflows  X  

Even and spread out the reporting to ease the load on national 
and regional data hosts at times of peak activity, frequent, more 
regular reporting facilitates communication between the data 
host and the reporter, the identification and solving of issues, 
better governance and control over data quality. 
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Tematic assessments first    

Thematic assessments should be produced and approved prior 
to the summary report, and the latter should build on the 
former.   

Timelags  x  
In HOLAS II it was challenging to work with the time lags 
between the various work strands and   

Dataflows which feed into the assessment 
in 2022   x 

For several topics it will not be possible to provide data for the 
year 2021 within the proposed timeframe for the indicator 
evaluations   

Using the same data for several different 
parts of the assessment  x  

Consider if there is an issue associated with using the same 
pressures/activities data in several parts of the assessment 
(cumulative buildup skewing the importance of some 
pressures?)   

Pressure state linkages needs to be 
strengthened, especially for hazardous 
substances  x     

Include the EGs more closely in the 
process, especially for the topics which 
have no indicators.  x     

ICES dataflows, define the minimum 
requirements for data to be accepted for 
the assessment  x  could be included in the monitoring guidelines as well 

can 2016 data be re-reported to the EU 
Commission?    

there is already variation in the timeframe that is reported to 
the Commission, one year not a big issue. Could be brought to 
WG GES to get a common perspective? 

changes in EU reporting requirements for 
2024  x  

the EU needs will be defined early in the process so that this can 
be considered when running the assessments, possibly in 2022, 
in the effort to limit the need for double reporting 
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Data for several topics might not make it 
for the year 2021 (especially 
eutrophication)  x  

e.g. ICES reporting sets some of the timelines and so this is out 
of the hands of the expert 

if using the same year twice this might 
influence the assessment results    

it should be explored how the year affects the respective 
assessments? Is it a problem? 

how to dislocate the indicator result 
approval process from that of the 
integrated assessment?   x  
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Annex 2 Input to planning HOLAS III provided by the Second HELCOM Indicator Workshop 16-
18 October 2019  
General input to the plan for HOLAS III: 

• Do not do an ‘update’ step with an additional year of data. 

• Produce the thematic assessments first, and the holistic/summary assessment after. 

• Ensure Expert Groups are involved in relevant steps of any update of the BSPI/BSII. 

o The Workshop discussed the assessment of cumulative impacts (BSPI, BSII) in relation to 
the proposed indicator on cumulative impacts on the seabed, and noted that the 
cumulative impacts indicator looks at the ecosystem component seabed, whereas BSPI and 
BSII are combining information from multiple identified human pressures (not only those 
identified as affecting the seabed) and impacts, providing spatial representation of where 
most pressures overlap with areas of high biological value.  

o The Workshop considered that the weights of specific pressures in the cumulative 
assessment need to be considered carefully, in order to avoid over dominance by some of 
the pressures.  

• The Workshop considered that regarding the expert networks, producing the indicator reports was 
the most time-consuming part of HOLAS II, and thus it was hoped that the content of the indicator 
reports would not be too largely changed for HOLAS III. The Workshop took note that the proposal 
for restructuring of the indicator report by the Secretariat does not require major changes in 
provided information, but is more related to how to present the information.  

• The Workshop considered that in HOLAS II, the workflow including data flow, indicator fact sheets, 
aggregated assessments and supplementary reports was challenging , and discussed that adding 
additional information on cross-linkages may further add complications to the work process. 

• Encourage effort to improve data flows, including as short as possible lag in data availability. 

o The Workshop discussed that reducing the time lag between data collection and reporting 
might be challenging for some of the indicators. Current reporting deadlines are realistic 
with fixed data delivery deadlines, and it might not be possible to speed up the process.  

• Ensure other supporting information (research and national) is incorporated to provide a 
scientifically and ecologically relevant overview/context. 

• Carry out thematic Workshops at strategic points to get full potential from the available data 

o For example: 1) to develop an overview of each theme, 2) understanding and 
interpretation of integration step, and 3) cross-linkages (e.g. between themes, e.g. 
biodiversity-eutrophication).  

o Thematic approach should bring together all relevant people (across groups) at appropriate 
time (e.g. avoid overlap and duplication of work). 

Role of HELCOM indicators (e.g. in HOLAS III) 

• The summary report should present an ecologically relevant assessment of the state of the 
Baltic Sea environment, of which the indicator-based assessment is a core component. 



     
 

 

Page 16 of 18 
 

Additional relevant ‘non-indicator’ data strands, e.g. Economic Social Analyses or other are to 
be included to ensure full coverage and relevance. 

• Operational core indicators (e.g. based on national monitoring data and having threshold 
values) should form the major basis of the assessment, though other relevant or supporting 
data/information and needs to be considered. Such other supporting information should be 
used to provide a context and broad thematic assessment (e.g. relevant data calls, other 
national monitoring data, and other available data or research). 

• Address BSAP objectives and support the needs of HELCOM Contracting Parties that are also EU 
Member States. 

  



     
 

 

Page 17 of 18 
 

Annex 3 Input to planning HOLAS III provided by STATE&CONSERVATION 11-2019, 21-25 
October 2019 
7J.30 The Meeting took note of the preliminary overall timeline and the proposed tentative steps 
(document 7J-4, Presentation 5), as presented by the Secretariat. 

7J.31 The Meeting took note of the clarification by the Secretariat that while effort has been made 
to try to improve on challenges identified under HOLASII the plan for HOLAS III needs to be elaborated within 
the framework delineated by the BSAP and the other international commitments (such as the MSFD) and in 
accordance with the needs outlined by the Contracting Parties. This places some limitations on how dynamic 
the HOLAS III process can be and necessitates that some trade-offs be considered early in the process. It also 
sets hard deadlines which need to be met in order to optimize the added value and to make full use of the 
HOLAS III work. 

7J.32 Overall the Meeting welcomed the early planning and that effort has be made to incorporate 
the input received during and following HOLAS II. 

7J.33 The Meeting considered the proposal to include 2016 in the assessment period for HOLAS III. 
The Meeting invited GEAR to clarify possible issue with reporting 2016 data to the EU Commission twice, 
both as regards MSFD requirements and as regards possible technical challenges. The Meeting also asked 
that the effect on the assessment of including the same year twice be explored during the assessment 
process. 

7J.34 The Meeting stressed that for several topics included in the assessment it is highly challenging 
that data can be delivered with only one years time lag and that this could result in 2021 being a data weak 
year, a possible trade off which needs to be considered when agreeing on the structure of the assessment. 
A detailed analysis, based on national data streams and ICES and HELCOM procedure, is needed to identify 
for which parameters it will be difficult to report data in time for the assessment in 2022. The result of the 
analysis will be presented at STATE&CONSERVATION 12-2020 and possible solution discussed. A detailed plan 
for the assessment should be produced for every thematic assessment. 

7J.35 The Meeting supported that the minimum requirement for supporting information needed for 
data reporting to e.g. ICES needs to be clearly identified and communicated prior to data reporting taking 
place in order to speed up the reporting. 

7J.36 The Meeting highlighted the importance of ensuring that the HOLASIII results are available for 
the Contracting Parties also being EU member states to support their national MSFD reporting process, and 
to the extent possible ensure that the processes doesn’t necessitate national experts repeating the 
assessments at regional and national scale. 

7J.37 The Meeting took note of the information by the EU that the reporting needs for the MSFD 
article 8 reporting are to be defined earlier on in the process and took note of the offer to present the current 
proposal for reporting at GEAR 21-2019. The Meeting took note of the proposal by the EU to bring the issue 
of the time period for assessments to WG GES in an effort to come up with a common approach. 

7J.38 The Meeting endorsed the proposal of the preparatory phase for HOLAS III outlined in the 
preliminary plan. The Meeting agreed that for the assessment phase 6 years of data is needed, and agreed 
not to include data earlier than 2016, meaning that data until minimum 2021 will be needed for the 
assessment.  

7J.39 The Meeting was of the opinion that the results from the indicator evaluations and the 
integrated assessments should be approved in separate, consecutive processes. 
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7J.40 The Meeting agreed to forward the proposed project structure and timeline to GEAR 21- 2019 
for further discussion with the intention to submit a preliminary plan and project structure to HOD 57-2019 
for approval. The Meeting invited the Secretariat and co-chairs of State & Conservation to communicate the 
discussion in State and Conservation to GEAR 21-2019.   

7J.41 The Meeting welcomed the project proposal for the HELCOM Data Flow project (Document 
7J-5, presentation 6) and invited the Secretariat to include in the gap analysis alignment with MSFD 
descriptors, to clearly distinguish between cumulative impact indicator (CumI) and BSPI/BSII, and to include 
a mapping of BSPI datasets to MSFD criteria/descriptor. The Meeting also recommended to include in the 
outputs of the project concrete recommendations to State & Conservation on modifications of reporting 
requirements. The Meeting took note of the comment by Estonia that the project would carry resource 
implication nationally. 

7J.42 The Meeting took note of the need to secure co-funding from the Contracting Parties for the 
project.  

7J.43 The Meeting in principle endorsed the proposal for HELCOM Data Flow project. The Meeting 
agreed to send the proposal to GEAR 21-2019 for endorsement, with the intention to submit to HOD 57-2019 
for approval. 

7J.44 The Meeting invited the Contracting Parties to consider the possibility to provide national 
funding for the work. 
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