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Submission date 16.10.2019 
Submitted by Secretariat 
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Background 
In support of the preparatory work for the Third State of the Baltic Sea report (HOLAS III), HELCOM GEAR 20-
2019 (Outcome, para 4.6) invited the Secretariat to prepare a draft for project proposal on developing 
dataflows, to be presented to STATE&CONSERVATION 11-2019 and GEAR 21-2019 for review. 

This document contains a project proposal for a project to review and further develop HELCOM assessment 
related data flows: HELCOM Data Flow project. The plan for project duration is planned for Q3/2020-
Q4/2021.  

The project would be targeting on improving the HELCOM data flows so that the flows would be fully 
operational for HOLAS III. The project would be building on lessons learnt from the Second State of the Baltic 
Sea report (HOLAS II 2018 and 2017). It was identified during the HOLAS II process that many of the data 
flows required for the State of the Baltic Sea assessment were not fully operational. These issues are 
described in State & Conservation 10-2019 Document 3MA-7 Overview of HELCOM Assessment data flows.  
The aim of the Data Flow project would be to carry out in-depth gap-analysis of current reporting data flows 
compared to the commitments outlined in Monitoring guidelines and Monitoring manual and as required by 
indicator-based assessments, including also data flows feeding cumulative impact assessments and 
economical and social analysis. The project would also develop a data flow plan for HOLAS III based on input 
received on optimal reporting deadlines as well as seeking solutions to reduce the need of ad-hoc data calls 
to a minimum. This will be done by scoping data requirements to meet assessment needs, with feasible data 
request intervals, seeking solutions for synergies with other data flows and by seeking solution for regular 
annual reporting data flows. The Data Flow project would focus also on looking for options on developing 
flexible ways of making data available/reporting data to reduce the intensity of workload for the national 
data providers, including establishing more frequent, more regular reporting in line with the agreement in 
State and Conservation. The project would also further develop data management solutions in the Secretariat 
to reduce manual data processing. 

This project proposal outlines a work plan and required minimum resources on the Secretariat side required 
for improving the data flows feeding assessments for HOLAS III. Funding for this project proposal has not 
been secured yet.  

As majority of the reporting gaps result from lack of resources and manual work required for reporting the 
data and obstacles therein, the Secretariat would also strive to seek possibilities for additional external 
funding resources to support reporting and capacity building at the data provider level, which has been 
identified as one of the bottle necks in the HELCOM data flows. Such a funding mechanism could be CEF-TC-
2019-2 “Public open data” for which HELCOM Secretariat is currently drafting a proposal with interested 
project partners which responded to a request to be part of a correspondence group for drafting a project 
proposal for this call submitted to State & Conservation contacts in 28 August 2019.  
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This document has also been submitted to STATE & CONSERVATION 11-2019 (document 7J-5) for 
endorsement in principle of the proposed project, with the intention to submit to HOD 57-2019 for approval, 
as well as the consideration of provision national funding for the work.  

Action requested 
The Meeting is invited to: 

- review and in principle endorse the proposed project, with the intention to submit to HOD 57-2019 
for approval. 

- consider the possibility to provide national funding for the work. 

https://portal.helcom.fi/meetings/STATE%20-%20CONSERVATION%2011-2019-662/MeetingDocuments/7J-5%20Project%20proposal%20for%20HELCOM%20Data%20Flow%20project.pdf
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PROJECT DESCRIPTION 
1. Title of Project 
HELCOM Data flow project (DataFlow), 2020-2021 

2. Project Manager(s) 
HELCOM Secretariat through the HELCOM Data Coordinator. 

3. Proposing Party     
Contracting Party          ___ _ 

Commission                    _____ 

Subsidiary body             ___X__ 

Heads of Delegation      _____ 

Executive Secretary      _____ 

4. The body supervising the project 
State and Conservation Working Group and Professional Secretary 

5. Target and activities 
Background  
The project would be targeting improving the data flows so that the HELCOM data flows used for core 
indicators and supporting assessments (e.g. Baltic Sea Pressure Index/Baltic Sea Impact Index and Economic 
and Social Analyses) would be fully operational for the Third State of the Baltic Sea Assessment (HOLAS III). 
The project would be building on lessons learnt from the Second State of the Baltic Sea report (HOLAS II 2018 
and 2017) and link to the work on consolidating and further developing indicators. The project would work 
closely together with HELCOM database hosting organizations, e.g. ICES for oceanographic, contaminant and 
biodiversity related data flows.  

It was identified during the HOLAS II process that many of the data flows required for the State of the Baltic 
Sea assessment were not fully operational. There were many reasons, e.g.:  

- lack of proper data hosting arrangements 
- lack of complete reporting by Contracting Parties  
- reported data was not fully harmonized or was not according indicator assessment requirements 
- utilizing data stemming from other data flows or from ad-hoc data call.  

The aim of the Data Flow project would be to carry out in-depth gap-analysis of current reporting data 
compared to the commitments outlined in Monitoring guidelines and the Monitoring manual and as required 
by indicator assessments, including also data flows feeding into cumulative impact assessments and 
economical and social analysis.  

The project will develop a data flow plan for HOLAS III based on input received on optimal reporting deadlines 
as well as seeking solutions to reduce the need of ad-hoc data calls to minimum by seeking solution for 
regular and more frequent (annual or biannual where possible) reporting data flows.  

The project will also focus on looking for option on developing flexible ways of making data 
available/reporting data to reduce the required workload of the national data providers. In addition, the 
project will further develop data management solutions in the Secretariat to reduce resources required for 
manual data processing.  
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Activities  
Project staff: Project researcher and database developer 

A. Produce elaborated gap analysis of data flows applied currently in HELCOM assessments (Project 
researcher) 

Summary of data reporting gap analysis have been provided regularly to State & Conservation by the 
HELCOM Secretariat in cooperation with the data hosts in the past but resources have not been available for 
carrying out extensive gap analysis to pinpoint exact data gaps in terms of data availability and have not been 
compared against information in HELCOM Monitoring manual from the assessment point of view as well as 
analyzing possible overlapping data flows and seeking synergies with these data flows. This analysis would 
be carried out in the beginning of the project in order to be able to target specific gaps and synergies and 
develop solutions.  

B. Analyze the data flow reporting requirements against indicator and assessment data requirements and 
monitoring guidelines and monitoring manual (Project reseracher) 

HELCOM Secretariat has initiated a survey for indicator leads focusing on challenges related to indicator 
operationalization, one point being data flow related issues. The results from this process will be used in 
analyzing indicator data requirements in terms of requirements supporting parameters, formats, monitoring 
guidelines and monitoring manual against the current data flow reporting requirements. Outcome of this 
analysis would be to suggest revisions to reporting requirements as needed in order to make sure that 
reported data is:  

- available from current monitoring scheme 
- supports the indicator-based assessment or other data usage in assessments (e.g. BSPI/BSII, ESA). 

C. Work for optimizing data management processes, data flows and infrastructure to support HOLAS III 
(Project researcher and Database Developer) 

The project would develop a data flow plan and implementation roadmap for HOLAS III. The plan would be 
based on current HELCOM data flows and input received on optimal reporting deadlines. The plan would also 
contain a set of solutions to reduce the need of ad-hoc data calls to minimum by seeking solution for regular 
and more frequent reporting data flows and/or synergies by exploring the possibilities on making use of other 
available data flows and assessing their usability for the assessment. 

D. Liaise with national data providers and explore possibilities of advancing data harvesting based reporting 
and synergies with other reporting data flows (Project researcher and Database Developer) 

The project would work in close cooperation with relevant national data providers to find flexible reporting 
solutions, including investigating possibilities for data harvesting. The work would support the aim on 
exploring the possibilities contain scrutinizing other reporting obligations and on synergies in data sharing 
mechanisms to find out for synergies.  

E. Create data conversion tools for data flows currently managed by HELCOM Secretariat to reduce manual 
workload (Database Developer) 

HELCOM Secretariat is currently hosting several databases used by HELCOM indicators and other assessment 
products such as BSPI/BSII. The project would increase the capacity of HELCOM Secretariat to deal with those 
data management tasks issue by developing automated workflows for targeted data flows on biodiversity 
and prioritized human activities and pressures, to be decided during the project, by further developing and 
making use of tools already available to the Secretariat, e.g. namely ArcGIS Data Interoperability extension / 
FME Desktop workbenches would be developed and applied for several data flows.  

The project will follow the HELCOM risk assessment procedure.  
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6. Expected results   
The expected results are in the form of documents and operational data flows supporting HOLAS III 
Assessment, more explicitly:   

1. Detailed documentation on data flow gaps 
o Gaps of data reporting compared to monitoring network  
o Analysis of overlaps with other reporting obligations and data sharing mechanisms 

2. Analysis of reporting requirements 
o Analysis would conclude on feasibility in current reporting requirements compared to core 

indicator requirements on parameter level, e.g. by recommending applying simplified 
reporting when feasible. 

o Analysis of HOLAS II data flows suitability for cumulative impact assessment needs (BSII/BSPI) 
o Analysis of HOLAS II data flows suitability for economic and social analysis assessment needs 

(ESA) 
3. HOLAS III Data flow plan  

o Further developed HELCOM Data reporting framework which is optimized for indicator-
based assessments 

o Operational data flows outlined, and established, for each core indicators 
o Improved data flows for cumulative impact assessment needs (BSII/BSPI) 
o Improved data flows for economic and social analysis assessment needs (ESA) 

4. Data conversion tools (ArcGIS Data Interoperability/FME Workbenches) developed for targeted data 
flows managed by HELCOM Secretariat, at least, but not limited to: 

o Operationalizing of seal abundance/distribution indicator data flow (Core indicator) 
o Reporting on Recommendation on depositing of dredged material (BSPI/BSII) 

5. Reporting of data / creating data conversions tools to support current reporting flows and fill gaps 
identified in Result 1.  

 

7. Consistency with HELCOM priorities  
__X__ yes ____ no 

 

8. Timetable (including number of Project Team meetings) 
The project will start in Q3/2020 (July) and will finish in Q4/2021 (December).  

 

9. Budget (taking into account financial year from 1 July to 30 June) 
9.1 Total Costs 
The planned 18 man months would require an estimated 68 000 Euros funding.    

This is intended to be divided as follows: 

• 12 man months for project researcher; 
• 6 man months for database development.  
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9.2 Sources of financing divided per financial year 
Financial Year Man Months 
7/2020-6/2021 12 
7/2021-6/2022 6 

 

10. Additional requests (manpower, equipment, facilities, etc.) 
10.1 From the Contracting Parties 
The Project request information from and cooperation with representatives from the national data providers.  

10.2 From the Secretariat 
The Secretariat will ensure coordination of the project with other planned and ongoing HELCOM processes, 
including indicator development work, facilities and equipment needed for the work, in-house support for 
the development of the database flows. 

11. Procedure of nomination of the Project team members 
A project researcher and database developer to be employed to the Secretariat.  

The appointed staff will follow the HELCOM risk management procedure.  

12. Signature of the Project Manager(s) 
 

13. Opinion of the Chairs of the relevant body 
 

14. Opinion of the Executive Secretary 
 

15. Decision of the Heads of Delegation 
(Reference is to be given to the relevant Minutes of the Heads of Delegation's Meeting) 

_____ to establish ____not to establish 
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Annex 1: Links to State and Conservation ToRs and work plan: 
ToRs 
C. Coordinate and implement the monitoring and assessment activities of HELCOM related to biodiversity, 
and status of and effects on the marine environment with regards to eutrophication, hazardous substances, 
including radioactive substances, marine litter and underwater noise, as well as integrated assessment of 
human pressures and their impacts affecting the sea state, thereby implementing the HELCOM Monitoring 
and Assessment Strategy;  

8.Cooperate with, and seek synergies with relevant work carried out in other international organizations and 
institutions and processes relevant for the group such as ICES, EEA, JRC, OSPAR, Convention on Biological 
Diversity, MSFD Common Implementation Strategy, etc.; 

9. Develop and maintain the regional data and information systems needed to carry out its tasks; 

Workplan actions 
2.1b) Development of a coordinated monitoring programme.  

Review data arrangements for existing components of HELCOM monitoring and develop data arrangements 
for those components without existing reporting structure e.g. for biodiversity (including birds, coastal fish, 
seals, benthic fauna and macrophyte monitoring), marine litter, underwater noise, hydrography 

2.2 Develop a reporting system on prioritized human activities and pressures, building on the existing 
HELCOM reporting, to regularly collect harmonized data for HELCOM assessments 

3.2 Review the data flows for each indicator and consider how these could be improved. State and 
Conservation to provide thematic guidance to the work and provide initial prioritization on how to fill the 
identified gaps. 

9.1 Map and review data flows related to assessments and indicators, and further streamline and develop 
data flow infrastructure, as needed. 
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