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Background 
HOD 57-2019 acknowledge the long-standing history of environmental assessment in the Baltic and the role 
of the HOLAS process in following up on the progress towards achieving the goals and objective set out in 
the Baltic Sea Action Plan and under other international commitments, as well as the role of the State of the 
Baltic Sea as a tool to support decision makers and guide regional policy. Early planning and preparation for 
the Third Holistic Assessment of the State of the Baltic Sea (HOLAS III) process has been identified as 
important for its successful implementation. In the proposed timeline contained in the document 
development work takes place prior to the start of the assessment process, which strives to have assessment 
results and supporting material in place for approval to make them available also for national reporting 
purposes. 

The overall provisional plan leading up to the publication of the State of the Baltic Sea divides the work into 
two main processes: 

• A preparatory phase focusing on improving infrastructure to support the holistic assessment. The 
preparatory phase is structure along three distinct but interlinked projects: consolidation and 
development of indicators (approved at HOD 57-2019), establishing and improving data flows (in 
principle approved at HOD 57-2019, pending funding), and refining and further developments of the 
assessments. The preparatory phase is proposed to run from the beginning of 2020-to the end of 
2021, in a staggered structure and this work is further outlined in document 5-11. 

• A HOLAS III assessment phase, consisting of data collection, indicator evaluations, integrated 
assessments and report production, would begin in late 2021 and run to the end of 2023, with the 
bulk of results and supporting material ready and approved by the end of 2022. 

The provisional plan for HOLAS III assessment process as well as the associated preliminary timeline, as 
included in this document, have been endorsed by GEAR 20-2019, STATE&CONSERVATION 11-2019 and GEAR 
21-2019. HOD 57-2019 also welcomed the proposed provisional timeline and preliminary plan outlining work 
leading up to the publication of the State of the Baltic Sea report, and acknowledged that the plan is a living 
document and that changes might occur as the process is further refined 

HOD 57-2019 took note that, while Poland in general supports the plans, they retained their study reservation 
on the proposed assessment period and that Russia placed a study reservation on the preliminary plan. The 
meeting invited the Secretariat to be in direct contact with the respective Contracting Parties to find a 
constructive way forward, and for Russia and Poland to clarify their positions by end of January 2020, with 
the aim to submit the preliminary plan and associated documents for approval to HELCOM 41-2020, thus 
enabling the work to continue. Poland has since confirmed that they lift their study reservation.  

The plan and timeline contained in this document retains the general overall structure of the work leading 
up to the publication of the State of the Baltic Sea report as presented at GEAR 21-2019 and HOD 57-2019. 
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However, to facilitate the work leading up to HELCOM 41-2020 and in the effort to accommodate the Russian 
position expressed at HOD 57-2029, the two phases proposed as part of HOLAS III have now been separated 
into two separate work processes. The direct mention of HOLAS III has been removed from the titles etc for 
the preparatory work process.  

Following consultation with representative experts whom have expressed strong concern regarding possible 
difficulty in reporting 2021 data, as well as with the contracting party identified as having the most stringent 
timeline requirements regarding national consultation, the preliminary timeline presented in this document 
has also been slightly modified from the timeline presented at HOD 57-2019. This has been done to better 
accommodate for data collection as well as for extended approval periods of the results and products. In 
addition, at the request of Denmark at HELCOM 41-2020, the approval of the indicator report content has 
been unlinked from the approval of the thematic assessment content and proposed to take place prior to 
the approval process of the thematic assessments. This is indicated in the overview timeline of the 
assessment phase included in this document. 

Following the above changes the outline of the HOLAS III assessment phase as well as the preliminary timeline 
included in this document were approved by HELCOM 41-2020. As requested, following the approval of the 
provisional plan, a more specific timeline for the HOLAS III Assessment phase has been developed (document 
5-3 to this Meeting). 

Action requested 
The Meeting is invited to take note of the approved provisional timeline and preliminary plan, noting that 
changes might occur as the process is further refined. 
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Background and provisional draft timeline  
Early planning for the HOLAS III process has been identified as important for the successful implementation 
of the next holistic assessment, but also for a number of related HELCOM processes. These include 
consolidation and further development of indicators, improving dataflows, improvements and further 
developments of the cumulative impacts and economic and social analysis and to ensure the continued policy 
relevance of the work and the assessments. These preparatory work processes are outlined in document 5-
11. 

Some of the main points which have been identified and incorporated into the HOLAS III assessment are as 
follows: 

• Only one iteration of the assessment is to be done. 

• Ensure clear structure and timelines for approval processes to avoid iterative assessment runs.  

• Prepare and approve the thematic assessments and supporting material prior to starting work on the 
summary report. 

• Where possible follow the general structure outlined under HOLAS II. 

• Consider the timeline for MSFD article 8 reporting. 

• Consider the need for national consultations for CPs who are also EU member states. 

Following the wishes expressed by the Contracting Parties the provisional plan contained in this document 
encompasses only one iteration of the assessment and follows the general structure agreed on under HOLAS 
II. This document outlines the proposed main steps of HOLAS III in more detail as well as some key points 
that need to be considered early in the planning process. 

The Secretariat has prepared a draft preliminary timeline outlining the timing of the various stages of the 
planned work processes which links the work planned under the three support projects to that of the HOLAS 
III assessment (please see figure 1 in document 5-1).  

HOLAS III Assessment 
Provisional timeline and preliminary plan for HOLAS III 
The planning for HOLAS III needs to be done within the framework delineated by the BSAP and in accordance 
with the needs of the Contracting Parties with respect to other international commitments. This places some 
limitations on how dynamic the HOLAS III process can be and necessitates that some trade-offs be considered 
early in the process. It also sets hard deadlines which need to be met in order to optimize the added value 
and to make full use of the HOLAS III work. Efforts have been made to take these considerations into account 
when developing the provisional plan contained in this document.  

One such consideration is the inclusion of 2016 (a data year which was already included in HOLAS II) in the 
assessment period for HOLAS III. This would be done in order to achieve the required 6-year assessment 
period while still ensuring that the results are made available for use to the CPs in a timely fashion and that 
only one iteration of the assessment is done. The repeated use of the year 2016 would be clearly indicated 
in any subsequent reporting. In relation to the use of 2016 also for HOLAS III the State and Conservation WG 
has invited GEAR WG to clarify whether, for those CPs that are also EU member states, there are any possible 
issues with reporting 2016 data to the EU Commission twice, both as regards MSFD requirements and as 
regards possible technical challenges. The State and Conservation WG also asked that the effect on the 
assessment of including the same year twice be explored during the assessment process, to properly account 
for any possible effects. 

Another consideration is the likelihood that data for the year 2021 will only be available for a limited number 
of data-strands, due to the comparatively fast turnaround (approximately 1 year) from collection to reporting 
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in 2022. A detailed analysis based on national data streams and ICES and HELCOM procedure is needed in 
order to identify for which parameters it will be difficult to report data in time for the assessment in 2022. 
The Secretariat is looking into preforming such an analysis and will invite the CPs to provide information 
regarding their national dataflow timelines for each strand, in the effort to obtain an overview of for what 
2021 data barriers might exist, and plan accordingly. Another possible step to alleviate the data reporting 
constraints is to clearly identify and communicate the minimum requirements for supporting information 
needed for data reporting by e.g. ICES prior to data reporting taking place in order to speed up the reporting. 
Following discussion in STATE&CONSERVATION 11-2019 both of these strands have been included in the 
HELCOM Data Flow project plan provisionally approved at HOD 57-2019. 

Input and information related to the HOLAS III process brought forward by the HELCOM Expert and 
Working Groups have, as far as possible, been included in the plan and timeline outlined in this document. 
More specific details raised under these processes will need to be considers throughout the HOLAS III 
process. 

Proposed Timing and Work Strands 
The proposed work strands under the HOLAS III assessment and their respective timing can be found in figure 
1. This timeline has been elaborated based on input from the HELCOM experts and WG, as well as the 
timeline for reporting of Art. 8 under the MSF, for those Contracting Parties who are also EU Member States. 
The proposed timing of the work in the assessment phase has, as far as possible, been planned to ensure 
that the assessment results and supporting material are in place for approval in time to make them available 
for national consultation and reporting purposes under MSFD.  

In the preliminary assessment timeline, data collection and approval take place prior to indicator evaluation, 
which in turn is planned to be approved prior to running the integrated assessments. The workflow is planned 
to focus on production and approval of thematic assessments and other supporting material prior to the 
work on the summary report commencing (for an overview see workflow chart in figure 2). The overall 
process strives to give as clear a structure and timeline for approval processes of the respective products as 
possible. Overall the project plan strives to have assessment results and supporting material in place for 
approval to make them available for national reporting purposes (see figure 1 for an overview of the 
provisional timeline).  
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Indicators 

Data collection                                 
Data approval                                 
Indicator evaluations                                 
Approval of indicator evaluation results                                 
Update indicator reports                                 
Updating indicator report metadata and maps                                 
Approval of indicator reports                                 

Indicator 
based 

integrated 
assessments 

Run integrated assessments                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Cumulative 
impacts 

assessment 

Data collection                                 
Data approval                                 
Running indices                                 
Metadata descriptions, maps etc                                 
Validating and approving results                                 
Prepare supplementary information                                 
Approval of report content                                 

Economic 
and social 
analysis 

assessment 

Data collection                                 
Data approval                                 
Analysis                                 
Validation and approval                                 
Prepare supplementary information                                 
Approval of report content                                 

Report 

Collate and write summary report text                                 
Create synthezised figures                                 
Approval of report content                                 
Website production                                 
Layout                                 
Publication                                 

 

Figure 1. Gantt chart of HOLAS III assessment. Darker shades denote approval processes under each 
workstrand. A proposal for a more specific timeline, outlining the work week by week has been prepared 
and can be found in document 5-3 to this Meeting. 

 

Proposed Process and Workflow of the HOLAS III assessment 
The proposed process and workflow of the HOLAS III assessment is illustrated in figure 4. Each stage of the 
process is followed by an approval step, with the aim to minimize the risk for ripple effects from changes in 
one stage affecting consecutive stages and the subsequent need for repeated assessments. It also gives each 
consecutive stage a firm basis to build on and gives more freedom for e.g. national consultations for those 
Contracting Parties who are also EU Member States and might wish to use results in their national reporting.

https://portal.helcom.fi/meetings/GEAR%2022-2020-728/MeetingDocuments/5-3%20Draft%20specified%20timeline%20for%20work%20planned%20under%20the%20HOLAS%20III%20Assessment%20Phase.pdf
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Figure 2. Proposed process and workflow for HOLAS III 
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