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Note that this document was submitted after the established deadline. It will be decided by the Meeting 

whether the document can be discussed or is postponed to the next meeting. 

 

Background 

HOD 57-2019 acknowledge the long-standing history of environmental assessment in the Baltic and the role 

of the HOLAS process in following up on the progress towards achieving the goals and objective set out in 

the Baltic Sea Action Plan and under other international commitments, as well as the role of the State of the 

Baltic Sea as a tool to support decision makers and guide regional policy. Early planning and preparation for 

the Third Holistic Assessment of the State of the Baltic Sea (HOLAS III) process has been identified as 

important for its successful implementation. In the proposed timeline contained in the document 

development work takes place prior to the start of the assessment process, which strives to have assessment 

results and supporting material in place for approval to make them available also for national reporting 

purposes. 

The overall provisional plan leading up to the publication of the State of the Baltic Sea divides the work into 

two main processes: 

• A preparatory phase focusing on improving infrastructure to support the holistic assessment. The 

preparatory phase is structure along three distinct but interlinked projects: consolidation and 

development of indicators (approved at HOD 57-2019), establishing and improving data flows (in 

principle approved at HOD 57-2019, pending funding), and refining and further developments of the 

assessments. The preparatory phase is proposed to run from the beginning of 2020-to the end of 

2021, in a staggered structure and this work is further outlined in document 5-11. 

• A HOLAS III assessment, consisting of data collection, indicator evaluations, integrated assessments 

and report production, would begin in late 2021 and run to the end of 2023, with the bulk of results 

and supporting material ready and approved by the end of 2022. 

The provisional plan for HOLAS III assessment process as well as the associated preliminary timeline, as 

included in this document, have been endorsed by GEAR 20-2019, STATE&CONSERVATION 11-2019 and GEAR 

21-2019. HOD 57-2019 also welcomed the proposed provisional timeline and preliminary plan outlining work 

leading up to the publication of the State of the Baltic Sea report, and acknowledged that the plan is a living 

document and that changes might occur as the process is further refined 

HOD 57-2019 took note that, while Poland in general supports the plans, they retained their study reservation 

on the proposed assessment period and that Russia placed a study reservation on the preliminary plan. The 
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meeting invited the Secretariat to be in direct contact with the respective Contracting Parties to find a 

constructive way forward, and for Russia and Poland to clarify their positions by end of January 2020, with 

the aim to submit the preliminary plan and associated documents for approval to HELCOM 41-2020, thus 

enabling the work to continue. Poland has since confirmed that they lift their study reservation.  

The plan and timeline contained in this document retains the general overall structure of the work leading 

up to the publication of the State of the Baltic Sea report as presented at HOD 57-2019. However, to facilitate 

the work leading up to HELCOM 41-2020 and in the effort to accommodate the Russian position expressed 

at HOD 57-2029, the two phases proposed as part of HOLAS III have now been separated into two separate 

work processes. The direct mention of HOLAS III has been removed from the titles etc for the preparatory 

work process.  

Following consultation with representative experts whom have expressed strong concern regarding possible 

difficulty in reporting 2021 data, as well as with the contracting party identified as having the most stringent 

timeline requirements regarding national consultation, the preliminary timeline presented in this document 

has also been slightly modified from the timeline presented at HOD 57-2019. This has been done to better 

accommodate for data collection as well as for extended approval periods of the results and products. Should 

the provisional plan be approved a more specific timeline for the HOLAS III assessment will be developed. 

 

Action requested 

The Meeting is invited to: 

- approve the proposed provisional timeline and preliminary plan, noting that changes might occur 

as the process is further refined. 

  



HELCOM 41-2020, 5-12 
 

 

Page 3 of 6 
 

Background and provisional draft timeline  
Early planning for the HOLAS III process has been identified as important for the successful implementation 

of the next holistic assessment, but also for a number of related HELCOM processes. These include 

consolidation and further development of indicators, improving dataflows, improvements and further 

developments of the cumulative impacts and economic and social analysis and to ensure the continued policy 

relevance of the work and the assessments. These preparatory work processes are outlined in document 5-

11. 

Some of the main points which have been identified and incorporated into the HOLAS III assessment are as 

follows: 

• Only one iteration of the assessment is to be done. 

• Ensure clear structure and timelines for approval processes to avoid iterative assessment runs.  

• Prepare and approve the thematic assessments and supporting material prior to starting work on the 

summary report. 

• Where possible follow the general structure outlined under HOLAS II. 

• Consider the timeline for MSFD article 8 reporting. 

• Consider the need for national consultations for CPs who are also EU member states. 

Following the wishes expressed by the Contracting Parties the provisional plan contained in this document 

encompasses only one iteration of the assessment and follows the general structure agreed on under HOLAS 

II. This document outlines the proposed main steps of HOLAS III in more detail as well as some key points 

that need to be considered early in the planning process. 

The Secretariat has prepared a draft preliminary timeline outlining the timing of the various stages of the 

planned work processes which links the work planned under the three support projects to that of the HOLAS 

III assessment (please see figure 1 in document 5-11).  

HOLAS III Assessment 

Provisional timeline and preliminary plan for HOLAS III 
The planning for HOLAS III needs to be done within the framework delineated by the BSAP and in 

accordance with the needs of the Contracting Parties with respect to other international commitments. 

This places some limitations on how dynamic the HOLAS III process can be and necessitates that some 

trade-offs be considered early in the process. It also sets hard deadlines which need to be met in order to 

optimize the added value and to make full use of the HOLAS III work. Efforts have been made to take these 

considerations into account when developing the provisional plan contained in this document.  

One such consideration is the inclusion of 2016 (a data year which was already included in HOLAS II) in the 

assessment period for HOLAS III. This would be done in order to achieve the required 6-year assessment 

period while still ensuring that the results are made available for use to the CPs in a timely fashion and that 

only one iteration of the assessment is done. The repeated use of the year 2016 would be clearly indicated 

in any subsequent reporting. In relation to the use of 2016 also for HOLAS III the State and Conservation 

WG has invited GEAR WG to clarify whether, for those CPs that are also EU member states, there are any 

possible issues with reporting 2016 data to the EU Commission twice, both as regards MSFD requirements 

and as regards possible technical challenges. The State and Conservation WG also asked that the effect on 

the assessment of including the same year twice be explored during the assessment process, to properly 

account for any possible effects. 

Another consideration is the likelihood that data for the year 2021 will only be available for a limited 

number of data-strands, due to the comparatively fast turnaround (approximately 1 year) from collection 
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to reporting in 2022. A detailed analysis based on national data streams and ICES and HELCOM procedure is 

needed in order to identify for which parameters it will be difficult to report data in time for the 

assessment in 2022. The Secretariat is looking into preforming such an analysis and will invite the CPs to 

provide information regarding their national dataflow timelines for each strand, in the effort to obtain an 

overview of for what 2021 data barriers might exist, and plan accordingly. Another possible step to alleviate 

the data reporting constraints is to clearly identify and communicate the minimum requirements for 

supporting information needed for data reporting by e.g. ICES prior to data reporting taking place in order 

to speed up the reporting. Following discussion in STATE&CONSERVATION 11-2019 both of these strands 

have been included in the HELCOM Data Flow project plan provisionally approved at HOD 57-2019. 

Input and information related to the HOLAS III process brought forward by the HELCOM Expert and 

Working Groups have, as far as possible, been included in the plan and timeline outlined in this document. 

More specific details raised under these processes will need to be considers throughout the HOLAS III 

process. 

Proposed Timing and Work Strands 
The proposed work strands under the HOLAS III assessment and their respective timing can be found in figure 

1. This timeline has been elaborated based on input from the HELCOM experts and WG, as well as the 

timeline for reporting of Art. 8 under the MSF, for those Contracting Parties who are also EU Member States. 

The proposed timing of the work in the assessment phase has, as far as possible, been planned to ensure 

that the assessment results and supporting material are in place for approval in time to make them available 

for national consultation and reporting purposes under MSFD.  

In the preliminary assessment timeline, data collection and approval take place prior to indicator evaluation, 

which in turn is planned to be approved prior to running the integrated assessments. The workflow is planned 

to focus on production and approval of thematic assessments and other supporting material prior to the 

work on the summary report commencing (for an overview see workflow chart in figure 2). The overall 

process strives to give as clear a structure and timeline for approval processes of the respective products as 

possible. Overall the project plan strives to have assessment results and supporting material in place for 

approval to make them available for national reporting purposes (see figure 1 for an overview of the 

provisional timeline).  
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Figure 1. Gantt chart of HOLAS III assessment. Darker shades denote approval processes under each 

workstrand.  

 

Proposed Process and Workflow of the HOLAS III assessment 
The proposed process and workflow of the HOLAS III assessment is illustrated in figure 4. Each stage of the 

process is followed by an approval step, with the aim to minimize the risk for ripple effects from changes in 

one stage affecting consecutive stages and the subsequent need for repeated assessments. It also gives 

each consecutive stage a firm basis to build on and gives more freedom for e.g. national consultations for 

those Contracting Parties who are also EU Member States and might wish to use results in their national 

reporting.
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Figure 2. Proposed process and workflow for HOLAS III 
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