

Process for developing the BSAP actions related to the Sea-based activities segment

2020	2021						
December	January	February	March	April	May	June	October
<p>HOD 59-2020 tasked the Secretariat, to the extent possible, to redraft proposed actions based on the comments received from Contracting Parties and through the review process in 2020</p>	<p>DG BSAP SEA 2-2021: Actions to be further considered and developed based on the guidance from HOD 59-2020 and comments received in the review processes in 2020</p>	<p>DG BSAP 5-2021: Further developed actions will be presented for review</p>	<p>HELCOM 42-2021: Further developed actions will be presented for provisional agreement at HELCOM 42-2021 as they become available.</p> <p>DG BSAP SEA 3-2021: The actions will be drafted further based on guidance by HELCOM 42-2020</p>	<p>DG BSAP 6-2021: The actions will be drafted further based on guidance by HELCOM 42-2020</p>	<p>(DG BSAP SEA: Further drafting) (DG BSAP: Final review)</p>	<p>HOD 60-2021 Approval of actions</p>	<p>Ministerial Meeting 2021, Adoption of the updated BSAP</p>