



Updated BSAP Work Plan and drafting of the BSAP




Preliminary BSAP timeline 2020 - 2021



Structure of the updated BSAP



Structure of updated BSAP



Supporting documents

- Allow for a higher level of specificity
- Provide a more dynamic format for implementation
- Allow for continuity of work
- Expected supporting documents:
 - Climate change fact sheet
 - Underwater noise action plan
 - Updated Marine litter action plan
 - Regional MSP roadmap
 - Baltic Sea Regional Nutrient Recycling Strategy



Preliminary timeline and division of tasks for drafting

BSAP Section	2020							2021		
	June	July	August	September	October	November	December	January-May	June	October
BSAP Preamble	BSAP Drafting Group, assisted by Secretariat					GEAR 23-2020	HOD 59-2020, comments	BSAP Drafting Group and Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption
Segment preamble	Secretariat				WG meetings	Secretariat/GEAR 23-2020, [BSAP Drafting Group lead country]	HOD 59-2020, comments	BSAP Drafting Group and Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption
Operative section: current state	Secretariat				WG meetings	Secretariat/BSAP Drafting Group lead country	HOD 59-2020, comments	BSAP Drafting Group and Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption
Operative section: desired state	Secretariat				WG meetings	Secretariat/BSAP Drafting Group lead country	HOD 59-2020, comments	BSAP Drafting Group and Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption
Operative section actions	HOD 58-2020	Working Groups, assisted by Secretariat					HOD 59-2020, comments	BSAP Drafting Group and Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption
Annex Segment supplementary information	HOD 58-2020	Working Groups, assisted by Secretariat					HOD 59-2020, comments	Working Groups, assisted by Secretariat	HOD 60-2021, approval	Ministerial Meeting 2021, adoption

