


THIRD HELCOM HOLISTIC ASSESSMENTS OF THE BALTIC SEA ENVIRONMENT (HOLAS III)

- **Planning and process**


Work to support the publication of the Second State of the Baltic Sea report - timeline

	2020				2021				2022				2023			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Indicator development/consolidation (HELCOM Indicators)	█	█	█	█	█	█	█	█								
Establishing and ensuring dataflows (HELCOM DataFlow)			█	█	█	█	█	█	█							
Refining and further developments of assessments (HELCOM MetDev)					█	█	█	█	█							
HOLAS III Assessment									█	█	█	█	█	█	█	█

Work to support the publication of the Second State of the Baltic Sea report - process



Setup of HOLAS



Thank you for your attention!

