

# HOLAS II highlights

- Time table for finalizing first version by mid-2017
- Intermediate steps for approving and verifying data and integrated assessments results
- Endorsement of the first version by mid-2017
- Writing the report



# Assessment developments 2016

2016			
Q1	Q2	Q3	Q4
<p>TAPAS Pressure Index WS1                      BalticBOOST HZ WS1                      BalticBOOST Biodiv WS1</p>	<p>TAPAS ESA WS1                      STATE&amp;CONSERVATION                      4-2016                      HOLAS II 5-2016                      GEAR 14-2016</p>	<p>TAPAS Pressure Index WS2                      BalticBOOST HZ WS2                      BalticBOOST Biodiv WS2                      TAPAS ESA WS2                      HOLAS II 6-2016</p>	<p><b>Assessment tools used in HOLAS II:</b></p> <ul style="list-style-type: none"> <li>- <b>Endorsed at State&amp;Conservation 5-2016.</b></li> <li>- <b>Adopted by HOD 51-2016.</b></li> </ul>



# Indicator development 2016

2016

Q1	Q2	Q3	Q4
<p>Lead/co-lead countries and:  <b>IN-EUTRO 2-2016</b>  <b>IWGAS 2016</b>  <b>FISH-PRO II 3-2016</b>  <b>IN BENTHIC 1-2016</b>  <b>EN Litter</b>  <b>EN Noise</b></p>	<p>Lead/co-lead countries and:  <b>EN-HZ 2-2016</b>  <b>EN-HZ 3-2016</b>  <b>IN-EUTRO 3-2016</b>  <b>PEG 2016</b>  <b>FISH IND WS-2016</b>  <b>MORS EG 6-2016</b>  <b>EN Litter</b>  <b>EN Noise</b></p>	<p>Lead/co-lead countries and:  <b>EN-HZ 4-2016</b>  <b>IN-EUTRO 4-2016</b>  <b>TAPAS benthic WS 1-2016</b>  <b>EN Litter</b>  <b>EN Noise</b></p> <p><b>Data for indicator evaluations in the period 2011-2015 available by September 2016 (COMBINE, HELCOM data bases, ad hoc data calls)</b></p>	<p>Lead/co-lead countries and:  <b>SEAL 10-2016</b>  <b>JWG Bird 2016</b>  <b>ZEN-ZIIM 2016</b>  <b>EN Litter</b></p> <p><b>Indicators and GES-definitions to be used in HOLAS II to be :</b></p> <ul style="list-style-type: none"> <li>- <b>Endorsed at State &amp; Conservation 5-2016</b></li> <li>- <b>Adopted by HOD Dec 2016</b></li> </ul> <p><b>Indicator evaluations based on 2011-2015 data ready by end of 2016/early 2017.</b></p>

# HOLAS II timeline by mid-2017

2017					
January	February	March	April	May	June
	Update <b>indicator reports</b> Prepare <b>first version</b> of the 2nd holistic assessment				
<p><b>Intersessional approval of spatial data sets by HOLAS II core team</b></p> <p><b>Intersessional review by S&amp;C on data and indicator evaluations</b></p> <p>Online meeting of HOLAS II core team (19 January)</p>	<p>Carry out thematic integrated assessments and pressure index evaluations (2011-2015)</p>	<p>HOLAS II workshops to discuss and verify results of thematic integrated assessments and pressure index</p>	<p>HOLAS II meeting – discuss first version of HOLAS II (4-6 April)</p>	<p><b>Review and endorsement of first version of HOLAS II report by S&amp;C (15-19 May)</b></p>	<p><b>Approval by HOD of first version of HOLAS II report (20-21 June)</b></p>



# HOLAS II timeline mid 2017- mid 2018

2017	2017	2018	
Q3	Q4	Q1	Q2
Consultations within countries on the first version of the 2 <sup>nd</sup> holistic assessment	Consultations within countries on the first version of the 2 <sup>nd</sup> holistic assessment	<p><b>Revise the assessment</b> taking into account results of consultations</p> <p><b>Update indicator evaluations and reports</b>, thematic assessments, pressure index evaluations (data period 2011-2016)</p>	<p><b>Update</b> the 2nd holistic assessment by <b>June-2018</b></p> <p><b>Review and endorsement by S&amp;C spring 2018</b></p> <p><b>Approval by HOD June 2018</b></p>



# Writing process


- Content and outline of the report further developed (Annex 2, HOLAS II-6)
- Set up a writing team consisting of members of HOLAS core team, Secretariat and a professional in scientific communication to draft the first version of the summary report according to the outline.
- HELCOM expert groups/networks/projects, to be involved as needed.
- The HOLAS II core team to be involved intersessionally in further planning of the report and in setting up the writing team (to be agreed at online meeting 19 January 2017).

# Overview of HOLAS II outputs


## "Chapters in the report"



## Results by species groups, descriptors, integrated assessments



## Results by indicator and pressures



1: Print (90 pp)

2: Web (details)

3: Web



HELCOM