


Strategic plan for the BSAP update

Three phases of the BSAP update

Figure from Strategic plan for the BSAP update, agreed at HOD 54-2018.



Formulation phase: Status of BSAP implementation, Adjusting BSAP structure

Creating the content phase: Analyses of sufficiency of measures

Renaissance phase: Proposals/selection on new actions for the updated BSAP

Activity 1:1 Reasons for not yet accomplishing BSAP actions

Ongoing by technical Working Groups e.g. plans for further implementation of existing actions, consideration of actions that may be transferred to the updated BSAP

Activity 1:2 Update of HELCOM Explorer

Ongoing by Secretariat

Activity 2:2 Adjustment to the overall structure of BSAP

Ongoing by GEAR (overall structure) – **Doc 5-5**, and technical Workings Groups (objectives) – **Doc 5-8**

Activity 2.3 Implementation of current measures and agreements

Ongoing by technical Working Groups e.g. reporting of HELCOM Recommendations

Activity 2:4 Review of the current BSAP

Ongoing by technical Working Groups and GEAR e.g. follow up of the 2018 HELCOM Ministerial Declaration – **Document 5-2**

Activity 2:5 Sufficiency of measures to reach HELCOM objectives and targets

Ongoing by HELCOM SOM platform and HELCOM ACTION project. GEAR to consider endorsement of approach – **Document 5-6**. Other documents: **5-7** Organization of SOM analyses, **ACTION** project **5-3**, Plan for work for NIS document **5-4**.

Activity 2:6 Proposing new actions/improvement of existing actions

Order of topics at meeting

- SOM Platform/ACTION project
- BSAP structure
- Actions from MD 2018

Milestones for the BSAP update process

BSAP update timeline

