


Progress on the BSAP update

(document 8J-4)

- Ongoing work to update the BSAP
- Synopses on potential new actions
- Review of proposed new actions and thematic workshops in spring 2020

Contribution of activities to the BSAP update

Doc 3-4 rev1



Synopses on tentative new HELCOM actions



- HELCOM 40-2019: can be submitted by Contracting Parties, subsidiary bodies, international projects, observers
- Should be brief and make use of a predefined format as distributed intersessionally and available at the HELCOM website:

<http://www.helcom.fi/baltic-sea-action-plan/bsap-2021-update/>

- Prepared by end of 2019
- Working Groups to review synopses at spring meetings 2020

Thematic workshops in spring 2020



When review of existing actions, SOM analyses, and synopses on new actions are ready; **HELCOM thematic workshops to discuss results propose new HELCOM actions for the updated BSAP**

- back-to-back workshops on hazardous substances and litter (2 days), and eutrophication (1.5 days) in the period 11-15 May, 2020 (exact dates to be tbd),
- cross-cutting workshop on maritime activities, underwater noise, non-indigenous species, response actions, 18-20 May, 2020
- **cross-cutting workshop on biodiversity, loss and disturbance to the seabed, extraction of species (including by-catch, hunting) and spatial measures (MPA, MSP), in the period 25-29 May 2020, (exact days tbd – 3 days expected).**

Ongoing development of approach for reviewing and evaluating new actions

- Technical review at WG meetings in spring 2020 e.g.
 - evaluating if the proposals are sufficiently substantiated
 - if it is technically feasible to implement the proposed actions
 - identify potential gaps in the proposed new actions
- Criteria for consideration of proposed new actions at thematic workshops (late spring 2020)
- Cost-effectiveness analysis (autumn 2020)

Milestones for the BSAP update process

