



Timetable of intersessional work for HELCOM-VASAB MSP WG - April 2020

Date	Activity	Paragraph in the Outcome	Remarks
2 April 2020	Circulation of questionnaire by secretariats	3.5 and 3.12	Link
2 April 2020	Circulation of document on cross-border coherence for comments	3.21	Link
10 April 2020	Circulation of a template for consideration of the actions of the updated BSAP (including synopses)	3.18	<i>Template for consideration of the actions including options to distinguish actions between segments of the updated BSAP and identify those which are suitable for the new MSP Roadmap</i>
17 April 2020	Deadline online document on coherence	3.21	Link
17 April 2020	Deadline for answers to online survey on the new MSP Roadmap	3.12	
24 April 2020	Summary on proposals from questionnaire on new MSP Roadmap	3.12	<i>to be compiled by HELCOM and VASAB Secretariats</i>
27 - 28 April 2020	Online meeting with Co-chairs on Roadmap proposals	3.12	<i>Secretariats with Co-chairs</i>
15 May 2020	Intersessional online meeting on the new MSP Roadmap	3.14	
22 May 2020	Deadline for template on the new MSP Roadmap	3.18	
mid-June 2020	Online session on MSP in BSAP (to be decided in May 15 online meeting)	3.18	
30 April 2020 for STATE&CONSERVATION Group tbc for FISH Group	HELCOM Secretariat to forward the recommendations from the BSR MSP Data Expert Sub-Group to FISH and STATE&CONSERVATION groups.	4.2	

Mid-September 2020	Comments on EBA guideline	3.27	<i>On Voluntary basis</i>
	Inform about changed contact points	5.2	<i>inform HELCOM (florent.nicolas@helcom.fi) and VASAB (elina.veidemane@vasab.org) Secretariats</i>