



Discussion and next steps

Plan for 2019

Outcome of the workshop

Other topics?

Currently ongoing

- Finalizing the literature review according to the discussions and comments from today's Pan Baltic Scope ESA workshop (13 December)
- Analyzing the results of the information collection
- Initiating the task on Estonian economic model now that the procurement has been successful
- Developing the territorial monitoring and land-sea interactions data inventory and sharing table
- Initiating the deliverable on recommendations

Plan for 2019

- Deciding the date of small working meeting
 - Preferably in February
- Connections to activities inside Pan Baltic Scope
 - FI-AX-SE case
 - Cumulative impacts
 - Green infrastructure
 - Data sharing
 - Anything to add?
- Connections to other projects

Timeline 2019

Jan 2019

Finalising the literature review

Analysing information collection results

Estonian economic model development initiated

Presenting territorial monitoring in FI-AX-SE meeting

Feb 2019

Small working meeting online

Initiating the recommendations

Sept 2019

Deliverables ready for commenting by the BLUES meeting: Recommendations and Estonian economic model